Exhibit B-1. Closure Cost Estimate Worksheet, Hazardous Waste Units, Safety-Kleen Systems, Inc. Service Center, Salt Lake City, UT (5/03)

Hourly Rate or

Hours or Unit

Subtotal (Includes 10% Markup

Activity Category Unit Charge Estimate for Subcontractors)
1. PROJECT COORDINATION AND SCHEDULING
Prime Contractor Costs
- Obtain subcontractor quotes to implement closure activities Project Manager $92 6 $552
- Coordinate scope and schedule of project activities with owner/operator,
decontamination contractor, regulatory agencies and analytical laboratory Project Manager $92 4 $368
- Review facility permit and closure plan Project Engineer $78 6 $468
Field Supervisor $60 12 $720
- Prepare project/site specific Health and Safety Plan Health/Safety Specialist $78 6 $468
- Participate in on-site coordination and orientation meeting with Project Manager $92 2 $184
owner/operator and decontamination contractor
- Prepare project activity and project status reports Project Manager $92 4 $368
- Office Expenses $100 1 $100
- Miscellaneous Expenses $100 1 $100
Activity 1. Subtota $3,328
2. MOBILIZE TO SITE AND PREPARE FOR CLOSURE/CLOSURE OVERSIGHT
Assumptions
- Waste solvent tank is full (15,000 gallons)
- Permitted capacity of CSA (4,500 gallons), Return and Fill Station (224 gallons), and Flammable Materials Shelter (3,300 gallons) is 8,024 gallons (146 55-gallon drums)
- Waste solvent transported to Aragonite, UT. Unit cost is based on $130 per 55-gallon drum, and $0.05/pound of bulk waste parts washer solvent, and includes treatment and disposal.
- Generator knowledge used for disposal/treatment of waste solvent and spent antifreeze (i.e. no sampling required). However, 2 waste characterization samples are conservatively included.
- Waste haulers costs to transport drums to reclaimer based on RS Means. Documentation of unit costs provided in notes at the end of the cost estimate
- Prime Contractor per diem includes rental car, room and meals
- Subcontractor costs include labor and all expenses to complete each task
- Onsite closure activities completed in 7 working days, Project Engineer on site for 4 days for inspection/closure activitie:
Owner/Operator Costs
- Closure project supervision and oversight Remediation Manager $4,000 LS $4,000
Prime Contractor Costs
- Project Management and Supervision Project Manager $92 2 $184
- Supervise waste loading activities Field Supervisor $60 10 $600
Travel $750 1 $750
Per diem (all activities) $150 7 $1,050
- Collect representative waste characterization sample of drummed wastes Field Supervisor $60 1 $60
Supplies/Shipping $150 1 $150
Subcontractor Costs
- Subcontractor mobilization/demobilization and licensing Lump Sum $10,000 LS $11,000
- Transfer tank contents to tankers Foreman/labor/equipment $2,900 LS $3,190
- Transport waste solvent to a TSD for treatment/disposal
Assumes 3 trucks to transport 15,000 gallons (5000 gallon/tanker)
Bulk Transportation at $650/load Bulk Transportation $650 3 $1,950
Tanker Washout Fee at $200/load Tanker Washout Fee $200 3 $600
15000 gallons = 120,000 pounds
Disposal at $0.05/pound TSD(cost per Ib) $0.05 120000 $6,000
- Transfer drums in CSA to trucks Foreman/labor/equipment $365 LS $402
- Transport drums to TSD for Treatment/Disposal
Assumes 3 trucks to transport 146 drums (60/trailer)
Drum Transportation at $400/load Drum Transport $400 3 $1,200
Aragonite State Fees $28/ton State Fees $28 102 $2,856
Estimated disposal/treatment cost (per drum) - $130/drum Disposal of drums $130.00 146 $18,980
Laboratory Subcontractor Costs
- Waste characterization sample analysis
Waste characterization analysis to consist of TCLP VOCs, SVOCs and Metals $627 2 $1,254
Activity 2. Subtota $54,226
3. STORAGE TANK DECONTAMINATION AND REMOVAL (1 Tank)
Assumptions:
- Tank and appurtenant equipment are removed and scrapped
- Rinsate sampling is not necessary because the tanks will be scrapped
- Prime Contractor field supervisor travel is accounted for in above activity
- Prime Contractor per diem includes rental car, room and meals
- Assumes secondary containment removed
- Assumes collection of 2 soil samples from beneath waste solvent containment area is necessary
- Subcontractor costs include labor and all expenses to complete each task
Prime Contractor Costs
- Project Management and Supervision Project Manager $92 4 $368
- Supervise Storage Tank Decontamination and Removal Activities Field Supervisor $60 20 $1,200
- Inspect Secondary Containment Project Engineer $78 4 $312
Travel $750 1 $750
Per diem $150 4 $600
- Collect soil samples Field Supervisor $60 4 $240
Sample supplies/shipping $150 LS $150
Subcontractor Costs
- Disconnect electrical appurtenances Labor/equipment $450 LS $495
- Decontaminate 1 waste AST, 80' piping and Containment Area Foreman/labor/equipment $2,100 LS $2,310
Wash/triple rinse tank , piping and containment with high pressure spray
Remove wash/rinse water, containerize in drums
Cost for transportation and wash water disposal included in activity 8 below
- Demolish 1 AST and piping, haul for remelt Foreman/labor/equipment $1,750 LS $1,925
- Demolish Containment Area, load concrete for disposal/recycling Foreman/labor/equipment $6,500 LS $7,150
Disposal/Recycling (26 cubic yards) $16 YD $458
Laboratory Subcontractor Costs
- Analyze 2 soil samples for VOCs, SVOCs, and Metals
VOCs @ $100/sample
SVOCs @ $210/sample
Metals @ $90/sample
EnCore Sample Container @ $24/sample x 2/sample
Total per sample cost 2 $986
Activity 3. Subtota $16,943
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Exhibit B-1. Closure Cost Estimate Worksheet, Hazardous Waste Units, Safety-Kleen Systems, Inc. Service Center, Salt Lake City, UT (5/03)

Hourly Rate or

Hours or Unit

Subtotal (Includes 10% Markup

Activity Category Unit Charge Estimate for Subcontractors)
4. DECONTAMINATE ONE CONTAINER STORAGE AREA
Assumptions:
- CSA located inside warehouse and consists of a concrete slab floor with curbing and trench and is approximately 840 sq. ft.
- Decontamination shall consist of washing with a high-pressure detergent/water solution and triple rinsing with tap wate
- CSA to remain in-place following closure
- Prime Contractor project engineer and field supervisor travel accounted for in above activities
- Prime Contractor per diem includes rental car, room and meals
- Assumes up to 2 soil samples will be collected from beneath the CSA
- Field supervisor qualified to collect soil and rinsate samples
- Subcontractor costs include labor and all expenses to complete each task
Prime Contractor Costs
- Inspect the floor of CSA for cracks, gaps, or other potential
lapses of integrity Project Engineer $78 2 $156
- Fill cracks and gaps (if necessary) prior to implementing decontamination Field Supervisor $60 2 $120
- Supervise and document decontamination of CSA Field Supervisor $60 6 $360
- Collect sample of final rinsate from CSA, submit for laboratory analysis Field Supervisor $60 2 $120
- Core through concrete at 2 locations beneath CSA Field Supervisor $60 2 $120
Equipment $100 day $100
- Collect 2 soil samples beneath CSA for analysis of VOCs, SVOCs and metals Field Supervisor $60 4 $240
Sample supplies/shipping $300 LS $300
Subcontractor Costs
Decontaminate 1 container storage area Foreman/labor/equipment $900 LS $990
Assumes decontamination with detergent/water solution, and scrubbing with brooms, mops, etc.,
and triple rinsing with high pressure spray. Wash/rinse water containerized and transferred to drums
Cost for transportation and disposal of drums included in Activity 8 below.
Laboratory Subcontractor Costs
- Analyze 1 rinsate sample for VOCs and SVOCs
VOCs @ $100/sample
SVOCs @ $200/sample
Total per sample cost $300 1 $330
- Analyze 2 soil samples for VOCs, SVOCs and Metals
VOCs @ $100/sample
SVOCs @ $210/sample
Metals @ $90/sample
EnCore Sample Container @ $24/sample x 2/sample
Total per sample cost $448 2 $986
Activity 4. Subtota $3,822
5. DECONTAMINATE THE RETURN/FILL STATION
Assumptions:
- Washing shall consist of a high-pressure detergent/water solution and
triple rinsing with tap watel
- The R/F structure, including the dumpsters/drum washers will be saved for reuse
- Drum washers shall be removed from the R/F and staged within the warehouse
- Rinsate sample required for drum washers (2) and secondary containment (3 total) for VOCs and SVOCs
- Assumes up to 2 soil samples will be collected from beneath the return/fill containment area
- Prime Contractor project engineer and field supervisor travel and per diem accounted for in above activities
- Prime Contractor per diem includes rental car, room and meals
- Subcontractor costs include labor and all expenses to complete each task
Prime Contractor Costs
- Supervise and document removal of residual sludges (if necessary) Field Supervisor $60 4 $240
- Supervise washing of R/F Station and associated components (i.e. piping, pumps, and appurtenanc Field Supervisor $60 8 $480
- Inspect containment and document with field notes and photographs Project Engineer $78 2 $156
- Collect rinsate samples for analysis of VOCs and SVOCs Field Supervisor $60 2 $120
Sample supplies/shipping $150 LS $150
Subcontractor Costs
- Remove residual sludge from drum washers, decontaminate drum washers, grating, Foreman/labor/equipment $2,900 LS $3,190
containment and structure
Assumes decontamination with detergent/water solution, and scrubbing with brooms, mops, etc.,
and triple rinsing with high pressure spray. Wash/rinse water containerized and transferred to drums
Cost for transportation and disposal of drums included in Activity 8 below.
Laboratory Subcontractor Costs
- Analyze 3 rinsate sample for VOCs and SVOCs
VOCs @ $100/sample
SVOCs @ $200/sample
Total per sample cost $300 3 $990
- Analyze 2 soil samples for VOCs, SVOCs and Metals
VOCs @ $100/sample
SVOCs @ $210/sample
Metals @ $90/sample
EnCore Sample Container @ $24/sample x 2/sample
Total per sample cost $ 2 $986
Activity 5. Subtota $6,312
Safety-Kleen Systems, Inc. Salt Lake City Closure Cost Estimate, Hazardous Waste Units Page 2 July 15, 2005



Exhibit B-1. Closure Cost Estimate Worksheet, Hazardous Waste Units, Safety-Kleen Systems, Inc. Service Center, Salt Lake City, UT (5/03)

Hourly Rate or

Hours or Unit

Subtotal (Includes 10% Markup

Activity Category Unit Charge Estimate for Subcontractors)
6. DECONTAMINATE FLAMMABLE MATERIALS STORAGE SHELTEFR
Assumptions:
- Flammable materials storage shelter consists of a metal structure with elevated grating and metal containment pans.
- Decontamination shall consist of washing with a high-pressure detergent/water solution and triple rinsing with tap wate
- Flammable materials storage shelter each to remain in-place following closure
- Prime Contractor project engineer and field supervisor travel accounted for in above activities
- Prime Contractor per diem includes rental car, room and meals
- Assumes up to 2 soil samples will be collected from beneath the flammable materials storage shelter
- Field supervisor qualified to collect soil and rinsate samples
- Subcontractor costs include labor and all expenses to complete each task
Prime Contractor Costs
- Inspect the floor of the Flam Shed for cracks, gaps, or other potential
lapses of integrity Project Engineer $92 2 $184
- Fill cracks and gaps (if necessary) prior to implementing decontamination Field Supervisor $60 2 $120
- Supervise and document decontamination of Flam Shed Field Supervisor $60 6 $360
- Collect sample of final rinsate from Flam Shed, submit for laboratory Field Supervisor $60 2 $120
- Core through concrete at 2 locations beneath Flam Shed Field Supervisor $60 2 $120
Equipment $100 day $100
- Collect 2 soil samples for analysis of VOCs, SVOCs and metals Field Supervisor $60 4 $240
Sample supplies/shipping $300 LS $300
Subcontractor Costs
Decontaminate 1 Flammable Materials Storage Shelter Foreman/labor/equipment $2,100 LS $2,310
Assumes decontamination with detergent/water solution, and scrubbing with brooms, mops, etc.,
and triple rinsing with high pressure spray. Wash/rinse water containerized and transferred to drums
Cost for transportation and disposal of drums included in Activity 8 below.
Laboratory Subcontractor Costs
- Analyze 1 rinsate sample for VOCs and SVOCs
VOCs @ $100/sample
SVOCs @ $200/sample
Total per sample cost $300 1 $330
- Analyze 2 soil samples for VOCs, SVOCs and Metals
VOCs @ $100/sample
SVOCs @ $210/sample
Metals @ $90/sample
EnCore Sample Container @ $24/sample x 2/sample
Total per sample cost $448 2 $986
Activity 6. Subtota $5,170
7. DECONTAMINATE CLEANUP EQUIPMENT (If Necessary)
Assumptions:
- Decontamination of Cleanup Equipment is not anticipated to be necessary. Equipment used to remove waste units will only be used following decontamination of the unii
(i-e. equipment will not come into contact with hazardous waste). Other cleanup equipment such as pressure washers will be cleaned during decontamination of each respective unit.
- If performed, washing of cleanup equipment shall consist of a high-pressure detergent/water solution and triple rinsing with tap water
Prime Contractor Costs
- Supervise washing of cleanup equipment Field Supervisor $60 4 $240
Subcontractor Costs
- Construct decon area with 6ml plastic sheeting and 4" absorbent berm Foreman/labor/equipment $500 LS $550
- Decontaminate cleanup equipment
Assumes decontamination with detergent/water solution, and scrubbing with brooms, mops, etc.,
and triple rinsing with high pressure spray. Wash/rinse water containerized and transferred to drums
Cost for transportation and disposal of drums included in Activity 8 below.
Activity 7. Subtota $790
8. CONTAINERIZE, STAGE, TRANSPORT AND DISPOSE OF DECONTAMINATION WASTES
Assumptions:
- 1000 gallons wash water generated from decontamination of waste AST, piping and secondary containment (including residual sludge) = 18 drums
- 1000 gallons of wash water generated from decontamination of CSA = 18 drums
- 500 gallons of wash water generated from decontamination of return/fill station and drum washer = 9 drums
- 224 gallons sludge removed from drum washer (included in above drum count)
- 250 gallons of wash water generated from decontamination of both Flammable Materials Storage Shelter = 5 drums
- PPE, plastic sheeting, disposable cleanup equipment, consumables, etc. contained in 4 drums
- Waste characterization samples not necessary for wash/water disposal (wash water from solvent tank, R/F and containment disposed as hazardous waste solvent,
CSA wash water also disposed as hazardous waste)
Prime Contractor Costs
- Ensure drums are properly labeled, coordinate pick up and disposal Project Manager $92 4 $368
- Purchase 54 55-gallon drums Drums @ $35 each $35 54 $2,079
Subcontractor Costs
- Transfer drums of decon waste to trucks Foreman/labor/equipment $0 LS $0
(no charge, included in above costs)
- Transport drums to TSD for Treatment/Disposal
Assumes 1 truck to transport 54 drums (60/trailer)
Drum Transportation at $400/load Drum Transport $400 1 $400
Estimated disposal/treatment cost (per drum) - $130/drum Disposal of drums $130.00 54 $7,020

Activity 8. Subtota
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Hourly Rate or

Hours or Unit

Subtotal (Includes 10% Markup

Activity Category Unit Charge Estimate for Subcontractors)
9. CLOSURE CERTIFICATION REPORT
Assumptions:
- CLOSURE CERTIFICATION REPORT certified by an Utah-registered PE and S-K
Prime Contractor Costs
- Compile field notes and photographs Project Manager $92 2 $184
Project Engineer $78 2 $156
- Compile rinsate and soil sample data into summary tables Project Manager $92 4 $368
Project Engineer $78 8 $624
- Draft Closure Certification Report Project Manager $92 8 $736
Project Engineer $78 16 $1,248
- Prepare closure certification statement Sr. Project Engineer $115 2 $230
- Office Expenses Drafting/Clerical $400 1 $400
- Miscellaneous Expenses Copying/Postage $100 1 $100
Activity 9. Subtota $4,046
COST ESTIMATE ACTIVITIES SUMMARY
1. PROJECT COORDINATION AND SCHEDULING $3,328
2. MOBILIZE TO SITE AND PREPARE FOR CLOSURE/CLOSURE OVERSIGHT $54,226
3. STORAGE TANK DECONTAMINATION AND REMOVAL (1 Tank) $16,943
4. DECONTAMINATE ONE CONTAINER STORAGE AREA $3,822
5. DECONTAMINATE THE RETURN/FILL STATION $6,312
6. DECONTAMINATE FLAMMABLE MATERIALS STORAGE SHELTER $5,170
7. DECONTAMINATE CLEANUP EQUIPMENT (If Necessary) $790
8. CONTAINERIZE, STAGE, TRANSPORT AND DISPOSE OF DECONTAMINATION WASTES $9,867
9. CLOSURE CERTIFICATION REPORT $4,046
TOTAL CLOSURE COST ESTIMATE $104,503
Notes:
- Prime Contractor Rates obtained from TriHydro Corporation 2003 Schedule of Charges
- Subcontractor prices provided by Evans Environmental Construction, Glenwood, lowz
- 10% markup on prime contractor, construction, and analytical contractor costs. No markup on disposal costs at Aragonite.
- Laboratory Subcontractor Rate Obtained From Analytical Service, Inc. (Norcross, Georgia) Schedule of Charges
- Waste solvents and drummed waste treatment/disposal unit cost obtained from Clean Harbors Aragonite, Utah Facility at $130 per 55 gallon drum, and $0.05/pound for bulk solvent.
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